

Team Meeting Log

Team 10 - Software Testing Project 2026
Restaurant Management System

Document Version	1.1
Date Range	21 April 2026 - 31 May 2026
Prepared By	Muhammad Faraz Ansari
Team Members	Faraz, Ashhal, Ibrahim
Project	Restaurant Management System

Last Updated: May 31, 2026

Contents

Meeting #1: Initial Standup & Smoke Test Results

Date	21 April 2026
Time	9:54 PM - 10:05 PM
Platform	WhatsApp Group (Team 10)
Attendees	Faraz, Ashhal, Ibrahim
Purpose	Smoke test results, SRS review, priority discussion

Agenda

1. Confirm successful project setup
2. Share smoke test observations
3. Identify testing priorities from SRS

Faraz (Test Lead) Summary

- Repository pulled successfully, application launches
- UI appears smooth from initial smoke test
- Registration/signup basic - potential bug hotspot
- SRS items noted: 50-user load test may not be feasible for student team
- Priority areas: Signup, Admin, Basic load testing, Double-booking prevention, Events

Ibrahim Summary

- Project setup complete, dependencies installed
- Smoke test passed - no crashes on multiple tests
- Routing works properly between pages
- Recommended rigorous testing: registration, event bookings, feedback forms
- Verify duplicate prevention and proper backend logging

Ashhal Summary

- System running successfully
- UI clean and easy to navigate
- Tested registration (basic but works)
- Noted: Non-functional requirements (50 concurrent users) not feasible for small test team
- Recommended testing: restaurant booking scenarios

Decisions Made

- Priority features to test: Signup/Login, Admin functions, Double-booking prevention, Events
- Non-functional load testing (50 users) deferred as out of scope for student team
- Test Plan to be drafted based on these priorities

Action Items

Task	Assigned To	Status
Draft Test Plan	Faraz	Completed
Peer review Test Plan	Ashhal, Ibrahim	Completed
Submit Test Plan	Faraz	Completed

Meeting #2: Test Plan Review

Date	22 April 2026
Time	1:23 AM
Platform	WhatsApp
Attendees	All team members
Purpose	Final review of Test Plan before submission

Summary

- Test Plan shared via Outlook to Ashhal and Ibrahim
- Peer review completed
- Finalized and submitted

Outcome

[SUBMITTED] Test Plan submitted

Meeting #3: Post Viva Update & Test Execution Planning

Date	8 May 2026 - 29 May 2026
Platform	WhatsApp Group (Team 10)
Attendees	Faraz, Ashhal, Ibrahim
Purpose	Post-viva update, test execution planning, Google Sheet setup

Post Viva Update (8 May 2026)

- Professor asked about single vs multiple restaurant deployment
- Team decided to assume single restaurant (SRS does not explicitly specify multiple)
- Test plan had no objections - well maintained

Test Execution Planning (29 May 2026)

- Google Sheet created for test execution log
- Link shared to all team members
- Each member to fill their respective test cases
- Traceability Matrix and Test Cases documents uploaded to GitHub
- Deadline set: fill bug reports by tonight

Action Items

Task	Assigned To	Status
Fill test execution results	All members	Completed
Create bug reports	All members	Completed

Meeting #4: Test Execution Results & Inconsistencies Review

Date	31 May 2026
Time	7:04 PM - 7:45 PM
Platform	WhatsApp Group (Team 10)
Attendees	Faraz, Ashhal, Ibrahim
Purpose	Share test execution results and inconsistencies found

Ibrahim's Findings

- Staff and admin roles merged into admin role only
- Cannot explicitly create new staff/admin roles - all new roles are USER roles initially
- Admin has no menu dashboard - cannot access or alter menu items
- When booking event, customer cannot select menu or catering - only submit request
- Customer cannot view request status (pending/confirmed/rejected) after submission
- No upper bound limit when booking events - only lower bound check (GTE 5)
- Customer can manually change URL to admin page and access all admin capabilities
- Reservation limited to one table per booking (cannot book multiple tables for large parties)

Faraz's Findings

- Admin/staff same account (merged)
- No upcoming reservations view for customers
- All tables shown regardless of party size input
- User has no way to cancel reservations

Ashhal's Findings

- Staff/admin account is one and the same
- Admins can exit to customer view and cannot easily return to admin overview
- Menu item images sometimes fail to load
- Takeaway orders show delivery statuses (Pending → Preparing → Out for Delivery → Delivered)
- Cart sidebar doesn't close when navigating through website
- Missing features: order history, order filtering, order received message

Summary of Results

Module	Pass	Fail
Reservation Module	10	13
Ordering Module	16	9
Login/Event/Admin Module	21	9
Total	47	31

Outcome

- 78 test cases executed
- 47 Pass, 31 Fail (60% pass rate)
- 24 unique bug reports created
- All inconsistencies documented in Bug Reports document

Documents / Artifacts Generated

Document	Status	Date
Test Plan	Submitted	22 April 2026
Test Cases	Completed	29 May 2026
Traceability Matrix	Completed	29 May 2026
Test Execution Log	Completed	31 May 2026
Bug Reports	Completed	31 May 2026
Test Summary Report	Completed	31 May 2026

Meeting Summary

Meeting	Date	Key Outcomes
#1	21 April 2026	Smoke test completed, priorities identified, roles assigned
#2	22 April 2026	Test Plan reviewed and submitted
#3	8-29 May 2026	Post-viva update, test execution planning, Google Sheet created
#4	31 May 2026	Test execution completed, inconsistencies shared, bug reports created

Document prepared by: Muhammad Faraz Ansari

Date: May 31, 2026

Project: Software Testing Project 2026 - Team 10