

Test Summary Report

Restaurant Management System

Team 10 - Software Testing Project 2026

Document Version	1.0
Date	May 31, 2026
Prepared By	Muhammad Faraz Ansari, Ashhal Aamir, Muhammad Ibrahim
SRS Version	Final
Project	Restaurant Management System

Team Members:

- Muhammad Faraz Ansari (29201) - Reservation Module & Test Lead
- Ashhal Aamir (29114) - Food Ordering Module
- Muhammad Ibrahim (29079) - Login, Event & Admin Modules

Last Updated: May 31, 2026

Contents

1	Introduction	3
1.1	Report Purpose	3
1.2	Testing Timeline	3
2	Summary of Testing Activities	4
2.1	Planned vs Executed	4
2.2	Test Scope Executed	4
2.3	Out of Scope Items (Not Tested)	4
3	Summary of Results	5
3.1	Overall Test Execution Summary	5
3.2	Results by Module	5
3.3	Defect Summary	5
3.4	Critical Defect Highlight	5
3.5	Coverage Summary	6
4	Variances from Test Plan	7
4.1	What Changed from Original Test Plan	7
4.2	Reasons for Variances	7
4.3	Impact of Variances on Testing	7
5	Evaluation	8
5.1	Exit Criteria Assessment	8
5.2	Overall System Quality Assessment	8
5.3	Recommendation	8
6	Remaining Risks	9
6.1	Critical Risks (Must Fix Before Release)	9
6.2	High Risks (Should Fix Before Release)	9
6.3	Low Risks (Can Defer to Next Release)	9
6.4	Risk Mitigation Recommendations	9
7	Lessons Learned	10
7.1	What Went Well	10
7.2	What Could Be Improved	10
7.3	Recommendations for Future Projects	10
8	Conclusion	11
8.1	Testing Summary	11
8.2	Key Findings	11
8.3	Final Verdict	11

1 Introduction

1.1 Report Purpose

This Test Summary Report provides a comprehensive overview of the testing activities conducted on the Restaurant Management System. It summarizes the testing approach, execution results, defect findings, coverage analysis, and overall quality assessment of the system.

1.2 Testing Timeline

Phase	Dates	Status
Test Planning	15-20 April 2026	Completed
Test Design (Test Cases)	21-25 April 2026	Completed
Test Execution	29-31 May 2026	Completed
Defect Logging	31 May 2026	Completed
Test Summary	31 May 2026	Completed

2 Summary of Testing Activities

2.1 Planned vs Executed

Activity	Planned	Executed	Variance
Test Cases Written	78	78	None
Test Cases Executed	78	78	None
Bug Reports Created	N/A	24	N/A
Test Cycles Completed	1	1	None
Regression Testing	Planned	Performed on critical fixes	As planned

2.2 Test Scope Executed

The following modules were tested as per the Test Plan:

- **Reservation Module:** 23 test cases (TC-RES-001 to TC-RES-023)
- **Ordering Module:** 25 test cases (TC-ORD-001 to TC-ORD-025)
- **Login Module:** 8 test cases (TC-LGN-001 to TC-LGN-008)
- **Event Booking Module:** 12 test cases (TC-EVT-001 to TC-EVT-012)
- **Admin Module:** 10 test cases (TC-ADM-001 to TC-ADM-010)

2.3 Out of Scope Items (Not Tested)

The following items were excluded from testing as per Test Plan:

- Third-party payment gateway integration (simulated only)
- External communication systems (email/SMS notifications)
- Advanced security testing (encryption, penetration testing)
- Responsive design testing on different screen sizes
- Load testing (50+ concurrent users)
- Bug fixes (testing only - no code modifications)

3 Summary of Results

3.1 Overall Test Execution Summary

Metric	Planned	Achieved	Status
Total Test Cases	78	78	Completed
Passed	N/A	47	60%
Failed	N/A	31	40%
Blocked	0	0	Good

3.2 Results by Module

Module	Test Cases	Pass	Fail	Pass Rate
Reservation Module	23	10	13	43%
Ordering Module	25	16	9	64%
Login Module	8	6	2	75%
Event Booking Module	12	9	3	75%
Admin Module	10	6	4	60%
Total	78	47	31	60%

3.3 Defect Summary

Category	Count	Percentage
Total Unique Bugs Found	24	100%
Critical Severity	1	4%
Major Severity	13	54%
Minor Severity	10	42%
Open (No fix available)	24	100%
Fixed	0	0%

3.4 Critical Defect Highlight

Incident ID	INC-LGN-002
Severity	Critical
Description	Customer can access admin dashboard URL directly and gain full admin controls
Impact	Unauthorized users can manage orders, reservations, and system settings
Status	Open - No fix available from developers

3.5 Coverage Summary

Category	Coverage	Status
Functional Requirements	100% (29 of 29)	Achieved
Non-Functional Requirements	83% (5 of 6)	Partial (password hashing assumed)
Workflow Requirements	100% (3 of 3)	Achieved
Overall Coverage	95%	Target exceeded (target was 80%)

4 Variances from Test Plan

4.1 What Changed from Original Test Plan

Area	Planned	Actual
Staff Role	Separate staff role with limited permissions	Staff role merged with admin
Order Status Names	Received → Preparing → Ready → Completed	Pending → Preparing → Out for Delivery → Delivered
Email Notifications	Email sent to customers	Simulated only (no actual email)
Payment Gateway	Simulated only	Simulated only (no variance)
Automatic Table Assignment	System assigns tables	Manual selection required
Reservation Approval	Pending approval workflow	No approval workflow
Menu Management	Admin can edit menu	No menu management exists

4.2 Reasons for Variances

- **Developer Implementation Differences:** The final application differed from SRS specifications in several areas (order status naming, staff/admin roles merged)
- **Missing Features:** Several features planned in SRS were not implemented (automatic table assignment, reservation approval workflow, menu management)
- **Assumptions:** Some assumptions made during test planning (ASM-05 for table assignment) proved incorrect

4.3 Impact of Variances on Testing

- Some test cases failed due to missing features (not due to bugs)
- Test cases were executed as written, and failures were logged appropriately
- Variances documented in assumptions and bug reports

5 Evaluation

5.1 Exit Criteria Assessment

Exit Criterion	Met?	Notes
All planned test cases executed (78 of 78)	YES	All 78 test cases executed
No Critical severity defects open	NO	INC-LGN-002 (Customer can access admin) remains open
90% pass rate	NO	Achieved only 60% pass rate
80% requirements coverage	YES	Achieved 95% coverage
Test Summary Report completed	YES	This document
All incidents logged	YES	24 bug reports created

5.2 Overall System Quality Assessment

Quality Attribute	Rating	Comments
Functionality	Poor	Only 60% of tests passed. Multiple missing features
Security	Critical Risk	Customer can access admin panel via URL manipulation
Usability	Average	Basic UI works but missing order history, reservation view
Reliability	Average	No crashes but many features incomplete
Maintainability	Unknown	No access to code quality metrics

5.3 Recommendation

NOT RECOMMENDED FOR RELEASE

Reason: Critical security vulnerability (customers can access admin panel) and 40% test failure rate.

Action Required: Fix critical security issue, implement missing features (automatic table assignment, reservation approval, menu management, order history), then retest.

6 Remaining Risks

6.1 Critical Risks (Must Fix Before Release)

Risk ID	Description	Impact
SEC-001	Customer can access admin dashboard via direct URL	Unauthorized users can manage entire system
FUNC-001	No automatic table assignment	Inefficient table usage, manual errors possible
FUNC-002	No reservation approval workflow	Double-booking risk during peak hours
FUNC-003	No order status tracking for customers	Poor customer experience, increased support calls

6.2 High Risks (Should Fix Before Release)

Risk ID	Description	Impact
FUNC-004	No menu management for admin	Cannot update prices or add new items
FUNC-005	No order history for customers	Customers cannot reorder or track past purchases
FUNC-006	No session timeout	Security risk for shared computers
FUNC-007	No capacity validation for events	Overbooking events possible

6.3 Low Risks (Can Defer to Next Release)

- No item details page (only name and add to cart)
- Delivery address validation missing (accepts any address)
- No separate order confirmation message
- No staff filtering or search for orders
- Account lock not working after failed attempts

6.4 Risk Mitigation Recommendations

- **Immediate:** Fix URL-based admin access by implementing role-based middleware
- **Short-term:** Implement automatic table assignment logic
- **Medium-term:** Add order tracking and history features
- **Long-term:** Add menu management for admin users

7 Lessons Learned

7.1 What Went Well

- **Test Planning:** Test Plan was comprehensive with clear scope, exclusions, and risk analysis
- **Traceability:** Requirements were fully traced to test cases (95% coverage)
- **Team Coordination:** WhatsApp group and meeting logs showed effective collaboration
- **Bug Documentation:** Professional incident reports with clear steps to reproduce
- **Independent Testing:** Each team member worked independently without blocking others

7.2 What Could Be Improved

- **Earlier Test Involvement:** Testing started after handover. Earlier involvement would have identified missing features sooner
- **SRS Ambiguities:** More time spent clarifying assumptions before test design would have reduced rework
- **Performance Testing:** Could not test 50 concurrent users due to lack of tools and team size
- **Automation:** Manual testing of 78 test cases was time-consuming; automation would help for regression
- **Defect Fixes:** Developers could not fix bugs after handover, leaving critical issues unresolved

7.3 Recommendations for Future Projects

1. **Involve testers earlier in the development lifecycle** - Requirements review before coding starts
2. **Clarify SRS ambiguities before test design** - Document all assumptions explicitly
3. **Implement role-based access control properly** - Use middleware to protect all admin routes
4. **Add automated regression tests** - For critical workflows (login, booking, ordering)
5. **Include test environment in handover** - Provide clear setup instructions and test data
6. **Allow bug fixes after testing** - Testing without ability to fix is incomplete

8 Conclusion

8.1 Testing Summary

The testing team executed all 78 planned test cases across five modules (Reservation, Ordering, Login, Event Booking, Admin). The overall pass rate was 60% (47 passed, 31 failed).

8.2 Key Findings

1. **Critical Security Vulnerability:** Customers can access admin dashboard via direct URL manipulation
2. **Major Missing Features:** Automatic table assignment, reservation approval workflow, menu management, order history
3. **Staff/Admin Role Confusion:** Staff role merged with admin in final product
4. **Low Pass Rate:** Only 60% of tests passed, indicating poor quality

8.3 Final Verdict

X SYSTEM NOT READY FOR RELEASE X

Due to critical security vulnerability and 40% test failure rate, the Restaurant Management System
cannot be recommended for production deployment.

The development team must address the critical and major issues identified in this report
before the system can be considered for release.

Document prepared by: Team 10
Muhammad Faraz Ansari (29201), Ashhal Aamir (29114), Muhammad Ibrahim (29079)
Date: May 31, 2026
Project: Software Testing Project 2026 - Restaurant Management System