

Team Meeting Log

Team 10 - Software Testing Project 2026
Restaurant Management System

Document Version	1.0
Date Range	21 April 2026 - 22 April 2026
Prepared By	Muhammad Faraz Ansari
Team Members	Faraz, Ashhal, Ibrahim
Project	Restaurant Management System

Last Updated: May 7, 2026

Meeting #1: Initial Standup & Smoke Test Results

Date	21 April 2026
Time	9:54 PM - 10:05 PM
Platform	WhatsApp Group (Team 10)
Attendees	Faraz, Ashhal, Ibrahim
Purpose	Smoke test results, SRS review, priority discussion

Agenda

1. Confirm successful project setup
2. Share smoke test observations
3. Identify testing priorities from SRS

Faraz (Test Lead) Summary

- Repository pulled successfully, application launches
- UI appears smooth from initial smoke test
- Registration/signup basic - potential bug hotspot
- SRS items noted: 50-user load test may not be feasible for student team
- Priority areas: Signup, Admin, Basic load testing, Double-booking prevention, Events

Ibrahim Summary

- Project setup complete, dependencies installed
- Smoke test passed - no crashes on multiple tests
- Routing works properly between pages
- Recommended rigorous testing: registration, event bookings, feedback forms
- Verify duplicate prevention and proper backend logging

Ashhal Summary

- System running successfully
- UI clean and easy to navigate
- Tested registration (basic but works)
- Noted: Non-functional requirements (50 concurrent users) not feasible for small test team
- Recommended testing: restaurant booking scenarios

Decisions Made

- Priority features to test: Signup/Login, Admin functions, Double-booking prevention, Events
- Non-functional load testing (50 users) deferred as out of scope for student team
- Test Plan to be drafted based on these priorities

Action Items

Task	Assigned To	Status
Draft Test Plan	Faraz	Completed
Peer review Test Plan	Ashhal, Ibrahim	Completed
Submit Test Plan	Faraz	Completed

Meeting #2: Test Plan Review

Date	22 April 2026
Time	1:23 AM
Platform	WhatsApp
Attendees	All team members
Purpose	Final review of Test Plan before submission

Summary

- Test Plan shared via Outlook to Ashhal and Ibrahim
- Peer review completed
- Finalized and submitted

Outcome

[SUBMITTED] Test Plan submitted

Documents / Artifacts Generated

Document	Status	Date
Test Plan	Submitted	22 April 2026
Smoke Test Log (informal)	Completed	21 April 2026
SRS Review	Completed	21 April 2026

Raw WhatsApp Export

See attached file: WhatsApp_Raw_Team_Log.txt

Document prepared by: Muhammad Faraz Ansari

Date: May 7, 2026

Project: Software Testing Project 2026 - Team 10